Appalachian Trail Park Office

Schedule of Environmental Reviews

November 17, 2003
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Carrabassett Huts System


MATC/ 

ATC/NPS
LURC 

permit


Bigelow Range, Somerset Co., Me., (Segment 110 - 111)
Proposal to construct a series of five “huts” (each approx. 3,000 sq. ft.) and a trail system near A.T.  
August 2002

Project moved to new A.T. crossing 07/03

Maine Rte 16/27 Parking Lot 
MATC/ 

ATC/NPS
NPS

CE
Franklin Co., Me., (Segment 111)
Maine DOT proposal to improve Trailhead parking at Route16/27
March 2003
August 2003
Project ap-proved 08/03

Carrabassett River Bridge 
MATC/ 

ATC/NPS
NPS

EA
Franklin Co., Me., (Segment 112)
Proposal to construct a footbridge across the Carrabassett River west of Sugarloaf Mountain, Maine
July 2003
2004
Clearances complete; on hold for bridge design 

Endless Energy Wind Power


MATC/ 

ATC/NPS
LURC

Permit
Redington Range, Franklin Co, Me., (Segment 112)
Proposal to construct 26 390-foot wind towers in the Redington Range near Crocker Mountains 
2000

Proposal being submitted to LURC

Saddleback Camp


MATC/ 

ATC/NPS
NPS 

EA
East side of The Horn, Franklin Co., Me. (Segment 112)
Proposal to construct a small group-use campsite consisting of tent platforms, sanitary facilities, and a short side trail to the A.T. 
May 2002
April

2003
EA complete; project 

approved 04/03

Maine Rte 4 highway upgrade 
MATC/ 

ATC/NPS
NPS or MDOT 

EA
Franklin Co., Me., (Segment 112)
Proposal to upgrade and relocate a 3-mile section of Maine Route 4 
March 2003

Site review conducted 07/03

Andover North/Surplus Mountain Relocation
MATC/ 

ATC/NPS
NPS

EA
Franklin Co., Me., (Segment 113)
Proposal to relocate a section of the Appalachian Trail on Surplus Mountain, Andover North Township, Maine
June 2002
April

2003
EA approved; construction complete 08/03

Maine Rte 17 Trailhead parking lot/highway relocation
MATC/

MDOT/

ATC/NPS
NPS

EA
Township D,

Franklin County, Me.
Straightening of sharp curve of Route 17 and construction of a Trailhead parking lot
February 2002
no date set
Planning in progress; re-source clear-ances com-plete 06/02
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Verizon Fiberoptic Project
USFS/

DOC/ATC/NPS
USFS 

EA
NH Rte 112, North Woodstock, Grafton Co., N.H.
Construction of an underground telecommunications cable
Sept. 2001
April 2003
Project ap-proved; under construction

Ore Hill Mine Reclamation


USFS/NPS
USFS CERCLA Review
Warren, N.H. (Segment 191)
Reclamation and damage assessment for mined lands within the Appalachian Trail corridor
May 2000
no date set
USFS conducting CERCLA review; site review 08/03

Thundering Falls Relocation
GMC/ATCNPS/USFS
USFS 

EA
Killington, Vt.

(Segment 209)
Relocation of the Trail footpath from town road into protected Trail corridor 
May 1999
July 2003
EA complete; project ap-proved 07/03

Vermont Route 4 Parking Lot


GMC/ATCNPS/USFS
NPS 

EA
Sherburne Pass east of Rutland, Vt.
Proposal to construct a Trailhead parking lot on Vermont DOT and A.T. lands west of Pico Peak, Vt.
June 2002
Feb. 2003
EA approved 02/03, project on hold for funding 

Brodie Mountain Wind Power Project
AMC Berkshire/ATC/Mass. DEM/NPS
Mass. DEM 

EIR
Berkshire County, Mass. (Segment 236)
Proposal to construct 24 wind towers on Brodie Mountain in Berkshire County, Mass.
March 2000
June 2001
State EIR completed 9/01; on hold for funding

Upper Goose Pond Relocation


AMC-Berkshire/ATC/NPS
NPS 

EA
Lee, Mass.
Proposal to relocate approximately 1,000 feet of the footpath within the Trail corridor
Sept. 2001
Jan. 2003
EA complete; project con-structed 08/03

Structure Removal Project - Heath
AMC-Berkshire
NPS

CE
Berkshire Co., Massachusetts
Removal of former Heath structures
April 2003
June 2003
Project approved 06/03

Mt. Everett 

Firetower Com-munications Site
AMC/

ATC/Mass. DEM/NPS
DEM

EIR
Mt. Everett, Berkshire County, Mass. (Segment 249)
Proposal to renovate partially dismantled firetower as a communications site
June 1999
Feb. 2003
Firetower re-moved 06/03
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Housatonic Valley National Heritage Area Study
AMC Berkshire/AMC-Ct./

ATC/NPS
NPS

EA
Western Massachu-setts/northwestern Connecticut
Proposal to create a new Housatonic Valley National Heritage Area
Nov. 2001
2003
NPS/ATC comments on EA sent 01/03

The Nature Con-servancy WIN Exotic Species Control Project
AMC-Berkshire/AMC-Ct./

ATC/NPS
NPS

EA
Western Massachusetts/north-western Connecticut
Proposal to control invasive species on approximately 800 acres of land in western Massachusetts and northwestern Connecticut
January 2002

Proposal being revised; EA on hold 05/03

Lions Head Side Trail
AMC-Ct./

ATC/NPS
NPS

EA
Salisbury, Ct.
Proposal to relocate a 2,000-foot side trail from the Bunker Hill parking lot to the Appalachian Trail
July 2001
July 2002
EA complete; construction by adjacent landowners on NPS lands an issue

NE Utilities Relicensing for Housatonic River


AMC-Ct./ FERC/

NPS/ATC
FERC

EIS/Conn. DEM 401 Permit
Litchfield County, Conn. (Segments 254, 255, 256, 287)
Proposal to relicense Northeast Utilities hydroelectric facilities on the Housatonic River
June 1999
2004
NPS and ATC comments on DEIS sub-mitted 08/03

New York Thru-way Authority Communications Project
NYNJTC-DPATMC/ATC/NPS
NY Transit Authority

EA
I-84 Overlook, Dutchess Co., New York (Segment 271)
Proposal to construct a series of cellular towers along I-84, including a 145’ (originally 185’) tower adjacent to I-84 Overlook
Feb. 2001
May 2003
Proposal re-vised in 05/03 to avoid im-pacts to A.T.

Structure Removal 

Projects


NYNJTC/ PATC/

ATC/NPS
NPS

CEs
New York/New Jersey/Pennsylvania/Maryland/Virginia
Removal of former Guardia, Stratter, Thompson, Ziegler, Smith, Klene, Auerbach, and Funk structures
March 2003
April 2003
CEs approved 04/03; remov-als underway

Columbia Gas 

A-5 Pipeline Replacement
NYNJTC ORATMC/ NPS/ATC
NPS CE
Bellvale Mountain, near Rte. 17, New York
Proposal to replace an existing pipeline across the A.T.
August 2003
August 2003
Project approved 08/03
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Millennium Pipeline
NYNJTC ORATMC/ NPS/ATC
FERC

EIS
Bellvale Mountain, near Rte. 17, New York
Proposal to construct a 36-inch pipeline across the A.T.
April 1997
2003
Project withdrawn

Vernon Township Bike Path


NYNJTC NJATMC/ 

NPS/ATC
NPS CE
Vernon Township, Sussex Co., New Jersey (Segment 304)
Construction of a bike path near Canal Road and the A.T. in Vernon Township, New Jersey
Oct. 2003

Project being reviewed 11/03

Vernon Township Cellular Tower
NYNJTC NJATMC/ 

NPS/ATC
FCC 

EA
Vernon Township, Sussex Co., New Jersey (Segment 304)
Construction of a 175-foot “flag-pole” cellular tower near the A.T. in Vernon Township, New Jersey
Sept. 2002
July 2003
Project approved 07/03

Banks Pond Deactivation Project
NYNJTC NJATMC/ 

NPS/ATC
NPS 

EA
Vernon Township, Sussex Co., New Jersey (Segment 304)
Deactivation of a small earthen dam on National Park Service lands
Jan. 2003

Resource clearances scheduled

Wallkill River Crossing


NYNJTC

NJATMC/NJDEP/ FWS/NPS/ATC
NPS/FWS

EA
Vernon Township, Sussex Co., New Jersey (Segment 305)


Project to construct major footbridge and boardwalk across floodplain of the Wallkill River


proposal being developed; temporarily on hold 11/03

Yards Creek Relocation
NYNJTC NJATMC/ 

NPS/ATC
NPS

EA
Sussex County, NJ
Relocation of approximately one mile of the Appalachian Trail near Sunfish Pond and the Yards Creek electric generation facility
May 2002
2003
Proposal being developed; on hold for land acquisition

Columbia Gas Pipeline Project


NYNJTC NJATMC/ 

NPS/ATC
NPS EA
Northampton and Monroe Counties, Pennsylvania
Repair and upgrade of a pipeline within Delaware Water Gap NRA
Oct. 2003
2004
Site review scheduled 12/03

Alpine Rose Driving Course
AMC–DV/

ATC/NPS/PADCNR
Local township review
Eldred Township, Monroe County, Pennsylvania
Construction of a “driving course” for sports cars and racing vehicles adjacent to the A.T. in Eldred Township, Pa.
March 2002

ATC/BMPA filed suit 02/03; filed appeal 09/03
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Palmerton Zinc Superfund Site
PTC/ATC/NPS/

USFWS
EPA lead under  CERCLA; USFWS lead under NRDAR 
Lehigh Gap, Pa.
Remedial action to clean up 800 acres of NPS lands within boundaries of Superfund site under EPA Administrative Order issued 12/99; NRDAR case initiated 08/02


Dec. 1999
2004
Remedial ac-tion and NRDAR case being developed

Lehigh Gap A.T. Relocation
PTC/ATC/NPS
NPS

EA
Lehigh Gap, Pa.
Proposal to reconstruct or relocate ¼- to ½-mile of the Appalachian Trail
Dec. 1999

Proposal on hold

Fort Indiantown Gap/Muir Airport Expansion
SATC/

ATC/NPS
U.S. Air National Guard EIS
Indiantown Gap, Pa.
Proposal for additional expansion of airport and tank training range adjacent to the Appalachian Trail
July 2003
2004
Proposal being developed

I-81 Bridge Reconstruction Project
BMECC/ 

NPS/ATC
NPS CE
Lebanon Co., Pa.
Temporary relocation of the A.T. during bridge reconstruction work on I-81
April 2003
May 2003
Approved 05/03; under construction

Route 225 Footbridge
YHC/ATC/

SATC/PA DOT/NPS
NPS

EA
Peters Mountain, Pa., Segment 358
Project to construct a footbridge spanning Route 225 on the crest of Peters Mountain
Nov.

1999
March 2001
Construction complete 11/03

Scott Farm/ Conodoguinet River Access
CVATMA/ATC/ NPS
NPS

EA/CE
Scott Farm, Cumberland Valley, Pa.
Project to construct a boat ramp and visitor access facilities at the Scott Farm
Nov. 2002
2003
Proposal withdrawn

ATC Mid-Atlantic Regional Office Parking Lot Expansion
CVATMA/PATC/

ATC/NPS
NPS

CE
Boiling Springs, Pa.
Proposal to expand and surface parking lot for the Mid-Atlantic regional office in Boiling Springs, Pa.
Feb.

2001
August

2001
Construction will begin 11/03

Structure Removal Project - Sunday Farm


CVATMA
NPS

CE
Boiling Springs, Pennsylvania
Removal of former Sunday farmhouse
April 2003
August 2003
CE complete; project approved
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Pine Grove Furnace Sewer Line
PATC/

ATC/PA SP/NPS
PA State Parks
Pine Grove Furnace, Pa.
Proposal to construct a new sewer line for facilities at Pine Grove Furnace State Park
August 2002

Proposal being evaluated

Michaux State Forest Access Road
PATC/

ATC/NPS
NPS

EA/CE
Hunters Run, Pa. (Segment 368)
Proposal to make improvements to and use an existing timber access road across NPS lands
July 

1999
October 2003
Alternative access on state land approved

AT&T Lighthouse North Fiberoptic Line
PATC/

ATC/ State Forest/NPS
NPS CE or EA
SR Route 16, Pa., and Mount Weather, Va.
Proposal to construct a fiberoptic cable along highways in Pennsylvania and Virginia
August 2003

Proposal being developed

Hagerstown Watershed Relocation 
PATC/

ATC/NPS

South Mountain, Maryland (Segment 401)
Proposal to relocate approximately 1.5 miles of the A.T. footpath across Hagerstown watershed lands
May 2002

Project ap-proved; con-struction com-plete 2003

Route 77 Trail Relocation 
PATC/

ATC/NPS
NPS EA
South Mountain, Maryland (Segments 401 through 402)
Proposal to relocate approximately 1.0 miles of the A.T. footpath near Route 77
Dec. 2002
Sept. 2003
Project ap-proved, under construction

Pine Knob/Calico Rocks Trail Relocation 
PATC/

MD DNR/

ATC/NPS
NPS EA
South Mountain, Maryland (Segment 403)
Proposal to relocate approximately ¾ of a mile of the Appalachian Trail footpath
May 2002

Proposal on hold

Allegheny Power 230kV Powerline Upgrade
PATC/

ATC/MD DNR/NPS
NPS 

EA/CE
South Mountain, Maryland (Segment 404)
Proposal to upgrade an existing 138kV powerline to a 230kV powerline
August 2002
August 2003
Field review 03/03; ap-proved 08/03

Lambs Knoll Communication Tower
PATC/

ATC/MD  DNR/NPS
MD DNR review
South Mountain, Maryland (Segments 405)
Proposal to construct a 195’ tower on state property on Lambs Knoll in Maryland
June 2002

DNR review-ing public comment 

Maryland 2003 Gypsy Moth Suppression Program 
PATC/

ATC/

Maryland DNR/NPS
USFS EA
South Mountain, Maryland (Segments 401 through 407)
Proposal to treat approximately 500 acres of Maryland DNR lands adjacent to NPS lands to suppress gypsy moth populations
January 2003
April 2003
Suppression activity completed 06/03
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NPS A.T. Park Office Fire 

Management Plan
All clubs/ all agen-cies/ATC/NPS
NPS EA
Maine to Georgia
Development of a fire management plan for the entire Appalachian Trail
Dec. 2003
August 2003
Initial meeting with EA con-tractor, scop-ing 11/03

Route 9 Four-lane Highway
NPS/ATC/PATC
WV DOT

EIS
Keys Gap, near Charles Town, W.Va. (Segment 410)
Proposal to upgrade Route 9 to a four-lane highway
Dec.

1995
Nov. 2000
Construction underway

Clarke County, Va., 2003 Gypsy Moth Suppres-sion Program 
PATC/

ATC/NPS

Private lands near Route 7 in Clarke County, Va.
Proposal to treat private lands adjacent to NPS lands to suppress gypsy moth populations
October 2003

No infestation noted on NPS lands

Ovoka Farms Trail relocation


PATC/

ATC/NPS
NPS EA
NPS and state lands south of Route 17/50, Fauquier Co., Va.
Proposal to relocate approximately 1.5 miles of the footpath of the Appalachian Trail
April 2003
2004
Land acquired 08/03; re-source reviews scheduled 11/

03 and 05/04

Humpback Rocks Relocation


ODATC/

ATC/BRP/

NPS
NPS

CE
NPS lands near Blue Ridge Parkway in central Virginia
Proposal to relocate approximately ½ mile of the Appalachian Trail footpath
February 2003
July 2003
Field review 06/03; project revised and approved

Dripping Rocks Relocation


ODATC/

ATC/BRP/

NPS
NPS

EA
NPS lands near Blue Ridge Parkway in central Virginia
Proposal to relocate approximately ½ mile of the Appalachian Trail footpath
Nov. 2003

Field review to be con-ducted in spring 2004

FERC relicensing of Dominion Cushaw Dam facilities
NBATC/

ATC/NPS/USFS
FERC 

EIS
on the James River adjacent to James River Face Wilderness Area and USFS lands
Proposal to relicense Dominion-owned Cushaw Dam, including conditions that may allow for additional recreational uses of the reservoir
Nov. 2003

Initial coor-dination meet-ing scheduled for 12/03 or 01/04
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I-81 six-lane ex-pansion/flyway project/Rte 220 improvements
NPS/ATC/RATC
VA DOT

EA or EIS

and 4(f)
I-81 and  Va. Route 220 crossings of the A.T. at Daleville, Va. (Segment 473)
Proposal to add two lanes to I-81; expand Va. Route 220 to eight lanes; construct a pedestrian bridge for A.T. over Rte. 220
Dec. 1997

VA DOT conducting analysis of A.T. impacts

Angels Gap Appalachian Trail relocation


NPS/ATC/RATC
NPS EA
Tinker Mountain near Daleville, Va.
Relocation and reconstruction of a ½-mile section of the Appalachian Trail; possible additional acquisition (Segment 474 and 475)
April 1999

Site review 10/00; acq. issues need to be resolved

McAfee Knob Relocation


NPS/ATC/RATC
NPS EA
McAfee Knob west of Roanoke, Va.
Relocation of a one-mile section of the Appalachian Trail and the blue blazed trail to McAfee Knob
October 2002
June 2003
EA complete; project ap-proved 06/03

New River Relocation
USFS/

NPS/ATC/RATC/


USFS

EA
Near Pearisburg, Va.
Acquisition of a corridor of land to permanently protect the Appalachian Trail north of the New River to Peters Mountain
1994
2004
Revised EA expected in 2004

Dominion Gas Greenbrier Transmission Line
RATC/

OVCT/

ATC/NPS/USFS
USFS or FERC

EIS
Bland County, Va.
Proposal to construct a 24-inch natural gas transmission line between West Va. and North Carolina
April

2002
April 2003
FEIS com-pleted 04/03; project on hold 11/03

AEP 765-kV Powerline
RATC/

PATH/

ATC/NPS/USFS
USFS

EIS
Near I-77, Bland County, Va.
Proposal to construct a 765-kV powerline from Wyoming Station, W.Va., to Jacksons Ferry, Va.
Dec.

1992
April 2003
FEIS 01/03; SUP right-of-way being developed

Duke Power Patriot Pipeline Project
PATH/

ATC/NPS
FERC EIS
North Fork of the Holston River, near Groseclose, Va.
Proposal to construct a 30-inch natural gas pipeline 
January 2001
Dec. 2002
Construction complete 10/03

Groseclose Water and Sewer Project
PATH/

ATC/NPS/USFS
USFS

EA
Between Groseclose and Middle Fork of Holston River, Va.
Proposal to construct approximately 155,000 feet of water and sewer lines in and around Groseclose, Va. 
October 2001

ATC concerns outlined in letter 01/03
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Cox Access Road


PATH/

ATC/NPS/USFS
USFS


A.T. near Groseclose, Va. (Segment 514)
Proposal to construct an access road to adjacent private lands near Groseclose, Va.
March 2003
April 2003
USFS advised owner project would not be approved

I-81 Six Lane Upgrade/ Improvements
PATH/

ATC

USFS/NPS
VA DOT

EA/4(f)
A.T. crossing of I-81 near Groseclose, Va. (Segment 514)
Proposal to add two lanes to I-81 near Groseclose, Va.
Dec. 1997

VA DOT working on design

Va. Route 622
PATH/

ATC/NPS/USFS
USFS EA and 4(f) statement
Approximately one mile north of the Mt. Rogers NRA office
Proposal to reconstruct and upgrade an existing gravel road to a full-standard state highway
May 2001

VA DOT revising pro-posal

Damascus Bypass/Routes 58/91
MRATC ATC/NPS/

USFS
VDOT

EA or EIS
Damascus, Va.
Proposal to build a four-lane bypass around Damascus, Virginia 
April 1999

On hold

US 19/74 Four-lane Highway
SMHC/

ATC/

NPS/USFS
NC DOT

EIS/4(f)
Stecoah Gap, NC
Proposal to construct a four-lane highway across A.T. at Stecoah Gap
April 1997

On hold

Putnam Mine Expansion
TEHC/

ATC/NPS/USFS
NCDENR

land use permit 
Avery County, North Carolina
Proposal to expand a gravel quarry in the mid-ground view from Hump Mountain in the Roan Highlands
March 2000
October 2001
Project on hold pending appeal

North Shore Road
SMHC/

ATC/NPS/

GSRM
NPS

EIS 
Swain County, North Carolina
Proposal to construct a road along the north shore of Fontana Lake in Great Smoky Mountains National Park
March 2003
January 2005
Scoping meet-ings 09/03; draft EIS being prepared

TVA 13.8 Underground Distribution Line
TVA/ATC/TEHC/

NPS/USFS
TVA/FS

special use permit/EA
Fontana Dam, North Carolina
Proposal to build a two-mile underground 13.8 kV powerline near Fontana Dam and Bee Cove
Nov. 2003

Project being reviewed 11/03
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